
 
 

N65928.AR.001103
NTC ORLANDO

5090.3a
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ORLANDO PARTNERING TEAM - MEETING NIINU I ~;3 -~...- __-_ _ 

Date: 15-l 6 November 2000 
Location: Orlando 
Team Leader: Steve McCoy (for Wayne H.) 
Recorder: Rick Allen (for Steve M.) 
Gatekeeper/Timekeeper: Nancy Rodriguez 
Facilitator: Stephanie Fraser-Beekman (email: drsbeekman @aol.com) 

A’ITENDEES 

OPT MEMBERS: 
Rick Allen 
David Grabka 
Steve McCoy 
Nancy Rodriguez 
Steve Tsangaris 

SUPPORT MEMBERS: 
Barbara Nwokike 
Flip Altman (Tier II) 
Nick Ugolini 

GUESTS: 
Dr. Valentine Nzengung (U. 
of GA) 
John Kaiser (HESE) 
Rick Arnseth (TtNUS) 

HANDOUTS DISCUSSED AT THE MEETING 

1. UST/IR Update and Status - November 2000 (Steve M.) 

2. Action items 

3. Slide handout from Dr. Nzengung 

4. PAH sample results and proposed additional sampling locations, SA 54 

5. Slides, The Culture of Organizations 

6. Figures for SA 36 Workplan 

7. Figures for SA 39 workplan 

8. McCoy Annex Proposed VOC Plume Delineation/MNA Sampling Locaiotns 

75 November 2000 

CHECK-IN 

Stephanie, charter school closed, but more free time; Rick visit nieces Charleston, cats; 
Barbara no life, took Avery to polls, baby Republican; Dave getting used to Cecil; Flip Las 
Vegas, Steve T. wife doing great 188 days, ticket in Tampa, great fishing hole; Nancy wiedding 
unscheduled swim, another wedding coming up, tennis and golf lessons; Dr. Nzengung final 
exams, work, work, work, difficulty buying house; Nick U. now involved with Cecil Field, 
removing tanks, installing remediation systems; Steve M. bought new car with no clutch!., voting 
thumbs. 

Action Items 

Went through action items (see revised list at end of minutes). 
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Printed 01/23/01 

UST/IlUikansfer Updates 

UST/IR: See handout, UST Update and Status, July 2000. See handout (updates are 
bold/italicized in the handout) and action items developed during discussion. There was ;a 
tabletop review of Bldg. 2273 report. Dave had some questions/comments that he conveyed to 
Steve M. Wayne will send Nancy/Dave the signature page for the OU 3 IROD so they can send 
up for concurrence letters from both agencies. 

Transfer: 
0 Bldg 310 sold at public auction for $41 OK 
l 93 acres at McCoy ready to be transferred, paperwork to be sent to FDEP and EPA 
l Landfill at McCoy largest parcel left 

Tier II: 
l No meeting, no update. 

NA and Phytoremediation for Groundwater Cleanup at OU 4 

See handout of all slides. 

SA 54 Update 

The OPT agreed on 

16 November 2000 

the proposed locations for the additional sampling. 

Training. Stephanie - Culture of Orgnanizations (artifacts, espoused values, cultural 
assumptions) - team exercise Regulators and Navy versus consultants. 

SA 39 Final workplan mailed to everyone yesterday, will be injecting veggie oil week of 
December 4. 

SA 36 Workplan mailed to everyone yesterday, 

SA 35 Dave had 3 comments on the “pre-final” Site Investigation Report, conveyed them to 
Steve M.; Nancy will get comments to Steve on Monday. 

OU 3 Column Study Rick Arnseth, retardation factor as high as 21 (Ars Ill [14’j, Ars V [21]); 
alumina still looking very promising to reduce arsenic concentrations. There was some 
discussion on tracers (bromide, fluorinated benzoic acids) that might be promising to better 
model the site. Might also require a pumping test. 

OU 2 Well and Sampling Locations TtNUS presented recommendations for installation of 
well pairs; OPT will review and get back to Steve M. by Dec. 1. 

SA 2 ORC Treatability Study Microbiological studies currently underway at U of Texas San 
Antonio to determine if ORC sufficient or need additional nutrients, results available soon; DPT 
to be mobilized to begin injection during week of Dec. 11. 
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Printed 01/23/01 

OU 4 Proposed Plan and UpdaWOU 3 Monitoring Specification HLA issued the 
preliminary draft PP for OU 4, discussed the schedule for issuing the OU 4 RI (week of Dec. l), 
FS (end of December), and Kmn04 Pilot Study Final Report (anticipate mid-December) 

SA 17 Field trip to see Fenton’s reagent injection and progress after 8 days of operation. 

Critique, Agenda, Close-Out 

+‘S 

Interesting field trips 

Dr. Valentine 
Great dinner 
Breezed through agenda 
Pop-A-Lock to open Nick’s rental car 
Got through agenda 

Wayne couldn’t make it 
Debbie for a complete recove 
Travel to Orlando 
Forgot projector cord for RAB meetin 

Future Meeting Schedule 

January 24-25 - Orlando (I:00 p.m.) 
February 21-22? - Orlando (RAB meeting 2/21) 
March 7-8 -- Orlando (tentative, Dave may have conflict) 
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Printed 01123fOl 

ACTION ITEM SUMMARY 
November 2000 

AcJion Items (Carryover) 

d Wayne to talk to property owners at SA 2 about contaminated groundwater. Status: On 
Hold 

4 
. Nick: Send BAP data from SA 16 ditch to Dave. Status: Ongoing. 

3. Steve and Steve, Coordinate and schedule remix of SA40. Status: Ongoing (possibly 
completed in December). 

Action Items (New) 

1. Wayne will send Nancy/Dave the signature page for the OU 3 IROD so they can senld up for 
concurrence letters from both agencies. 

2. Nancy will get comments on SA 35 ESSR to Steve on 1 l/20/00. 

3. OPT will review OU 2 well and sampling locations and get back to Steve M. by Dec. 1. 

d Steve M. to do full round of samples at Bldg. 2273. 

5. Dave to get written comments to Steve on 2273. 

6. Dave to get comments on SA 2 draft workplan for ORC injection. 
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Printed 01/23/01 

ORLANDO PARTNERING TEAM 

AGENDA 

January 24 & 25,2001- Orlando, FL 

Team Leader: Wayne Hansel 

Recorder: Nancy Rodriguez 

Gate/Timekeeper: Steve Tsangaris 

Facilitator: Stephanie Fraser-Beekman 

Barbara Nwokike 

Nick Ugolini 

Tier II Link: Flip A&man 

Wednesday - January 24,200l 

Check-In, Action Item Review 

UST/IR/Transfer Updates 

Tier II Update 

BREAK 

Administration 

information transfer 

Information transfer/Decision 

Lea stretch 

WH 

SMMlH 

FA 

i 
i 

I I - I 

SA 40 and SA 54 Update information transfer/decision SM 

SA 38/39 vegetable oil 

SA 2 ORC treatability study 

Information transfer 

information transfer 

ST 

SM 

5:oo EOD 

Thursday - January 25,2001 
I 

k/630 Training 

9:30 

I 

Get Smart SFB 

Review and comment RA 

lo:oo 

10:30 

SA 18 (1 O/O0 sampling results); Bldg 2273 
(1 l/O0 sampling results) 

BREAK 

Information transfer SM 

%r%Z%g OU 3 (1 O/00 sampling results) , t 

OU 3 column study update 

LUNCH 

Sign off 

Information transfer 

Information transfer/Decision 

RA 

SM 

SM 

SA 17 Update (Fenton’s reagent) 

Checkout/Agenda/Plus-Delta 

Information transfer/status ST 

WH 

2:30 End of Day Travel Safe 
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